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I. PROJECT HIGHLIGHTS

a.  Land Development

Ʒ Kevlar Devôt. Corp. starts road concreting last March 14, 2009.

Ʒ Laying of RCP for Phase 1 is 95% complete.

Ʒ Completion of road concreting on Road 1, 2 & 7 (100%)

Ʒ On-going road & curb gutter concreting on road 7, 8, 9 & 10

Ʒ Masonry Riprap  is 90% completed

Ʒ Installation of cold water line (CWL)

b. Status and Activities (house construction)

a.  Concreting of footings, columns and 2nd floor slab (batch 1 : blk 8)

b.  Excavation and Backfilling 

d.  Fabrication & installation of rebars 

e.  Installation and stripping of formworks

f.   CHB laying on walls 

g.  Electrical rough-ins



II.  PROJECT ACCOMPLISHMENT

a.  Land Development Phase 1 

Actual Accomplishment :  53.77  %

Target Accomplishment :   40.00  %

Variance (%) :   13.77%   (positive)

b.  House Construction  

batch 1 batch 2 batch 3 batch 4

Actual Accomplishment  :  41.53  % 21.46 % 12.93 % 8.15 %

Target Accomplishment :   18.70  % 18.70 % 12.90 % 6.40 % 

Variance (%) :   22.83%   2.76 % 0.03  % 1.75 %
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Looking inside the subdivision  :  

main entrance  : Road no. 1

Blk 1 Blk 2



Looking inside the subdivision  :  

Near model units



Looking inside the subdivision  :  

Main Road :  Road No. 1

Blk 3



Road beside the Tree Sunctuary

Blk 7



Road No. 7 :    Between Block 7 & 8

Blk 8

Blk 7



Road No. 6 :    Between Block 5 & 7

Blk 7

Blk 5



Road No. 8  &  9 :

Blk 10



Blk 8

Blk 11

Blk 10

Road No. 10:     COMPACTION OF base coarse


